



Work Center Detail Schedule

WC - Station

CUTA

Prior WC
Next WC
Est Days
Early <Late>

07/12/2004-06:01a
07/12/2004-07:01a

CUTTING

Task Name
Routing
Order-SeqNo

Setup Hrs
Process Hrs
UOM

Step Qty
QtyComp
QtyToGo

BudgetHrs
SpentHrs
HrsToGo

CUTTING
142231-05

1.00
0.00
EA
55
0
55
1.00
0.00
1.00
MATERIAL ON ORDER

F-3000

07/12/2004-07:01a
07/12/2004-11:58a

CUTTING
142281-05

0.00
0.45
EA
11
0
11
4.95
0.00
4.95
31-43

MATL
F-6000

07/12/2004-11:58a
07/13/2004-09:58a

CUTTING
142134A-06

0.00
0.12
EA
50
0
50
6.00
0.00
6.00
20

MATL
F-3000

07/13/2004-09:58a
07/13/2004-01:28p

CUTTING
141942-10

0.00
0.10
EA
35
0
35
3.50
0.00
3.50
58

MATL
F-3000

07/13/2004-01:28p
07/14/2004-08:58a

CUTTING
141957-10

0.00
0.10
EA
35
0
35
3.50
0.00
3.50
58

MATL
F-6000

07/14/2004-08:58a
07/15/2004-10:28a
-0.40
07/28/2004

CUTTING
140597
139344-10

0.00
0.50
EA
19
0
19
9.50
0.00
9.50
17-4PH

ROLLED RINGS

MATL
F-3000

07/15/2004-10:28a
07/16/2004-07:28a

CUTTING
141935-10

0.00
0.10
EA
50
0
50
5.00
0.00
5.00
58

MATL
F-3000

07/16/2004-07:28a
07/16/2004-12:28p

CUTTING
141943-10

0.00
0.10
EA
50
0
50
5.00
0.00
5.00
58

MATL
F-3000

07/16/2004-12:28p
07/19/2004-09:28a

CUTTING
141950-10

0.00
0.10
EA
50
0
50
5.00
0.00
5.00
58

F-6000

07/19/2004-09:28a
07/19/2004-01:28p

CUTTING
142288-05

0.00
0.50
EA
8
0
8
4.00
0.00
4.00
268