



Work Center Detail Schedule

WC - Station

CUTA

Prior WC
Next WC
Est Days
Early <Late>

07/12 -06:01a
07/12 -07:01a

CUTTING

Task Name
Routing
Order-SeqNo

CUTTING
142231-05

Setup Hrs
Process Hrs
UOM

1.00
0.00
EA

Step Qty
QtyComp
QtyToGo

55
0
55
MATERIAL ON ORDER

BudgetHrs
SpentHrs
HrsToGo

1.00
0.00
1.00

F-3000

07/12 -07:01a
07/12 -11:58a

CUTTING
142281-05

0.00
0.45
EA

11
0
11
31-43

4.95
0.00
4.95

MATL
F-6000

07/12 -11:58a
07/13 -09:58a

CUTTING
142134A-06

0.00
0.12
EA

50
0
50
20

6.00
0.00
6.00

MATL
F-3000

07/13 -09:58a
07/13 -01:28p

CUTTING
141942-10

0.00
0.10
EA

35
0
35
58

3.50
0.00
3.50

MATL
F-3000

07/13 -01:28p
07/14 -08:58a

CUTTING
141957-10

0.00
0.10
EA

35
0
35
58

3.50
0.00
3.50

MATL
F-6000

07/14 -08:58a
07/15 -10:28a
07/28

CUTTING
140597
139344-10

0.00
0.50
EA

19
0
19
17-4PH

9.50
0.00
9.50

ROLLED RINGS

MATL
F-3000

07/15 -10:28a
07/16 -07:28a

CUTTING
141935-10

0.00
0.10
EA

50
0
50
58

5.00
0.00
5.00

MATL
F-3000

07/16 -07:28a
07/16 -12:28p

CUTTING
141943-10

0.00
0.10
EA

50
0
50
58

5.00
0.00
5.00

MATL
F-3000

07/16 -12:28p
07/19 -09:28a

CUTTING
141950-10

0.00
0.10
EA

50
0
50
58

5.00
0.00
5.00

F-6000

07/19 -09:28a
07/19 -01:28p

CUTTING
142288-05

0.00
0.50
EA

8
0
8
268

4.00
0.00
4.00