



Work Order Detail Report

Work Order	Description	Cust No	Qty Units	Due Date	Days Early <Late>	Percent Complete	Estimated Start Date	Estimated Finish Date	
139860	BARS	14640	4	04/26	7.50	0	01/15	04/19	
FORGED TORQUE KEYS				HY-100			MIL-S-23284A		
Seq No	Work Center	Finish	QtyMult	UOM	Opn Qty	Move	Setup	Units/Hr	Opn Hrs
05	MATL IN INVENTORY	01/15	0.50	EA	2	0.00	1.00	0.00	1.00
06	CUTTING	02/02	0.25	EA	1	0.00	0.00	3.00	3.00
07	PRESS/BIG MILL CRE	02/19	0.25	EA	1	0.00	0.00	1.00	1.00
10	CUTTING	02/20	0.50	EA	2	0.00	0.00	1.00	2.00
20	6000 LB HAMMER CRE	04/10	0.50	EA	2	0.00	0.00	1.00	2.00
30	HEAT TREATING HEAT T	04/10	0.50	EA	2	0.00	8.00	0.00	8.00
31	HEAT TREATING HEAT T	04/10	0.50	EA	2	0.00	5.00	0.00	0.00
32	HEAT TREATING HEAT T	04/10	0.50	EA	2	0.00	6.00	0.00	0.00
33	HEAT TREATING HEAT T	04/10	0.50	EA	2	0.00	4.00	0.00	0.00
40	DEST TEST	04/17	0.50	EA	2	0.00	5.00	0.00	5.00
50	MACHINING	04/19	0.50	EA	2	0.00	0.00	8.00	16.00
55	NON DEST TEST	04/19	0.50	EA	2	0.00	1.00	0.00	1.00
56	CUTTING	04/19	1.00	EA	4	0.00	0.00	1.00	4.00
60	SHIPPING	04/19	1.00	EA	4	0.00	0.25	0.00	0.25